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Cover note 

 

This report was prepared by the collaborative project team for this Retrofit for 
the Future project, to provide fuller context on their experiences and the 
particulars of their retrofit’s specification, construction and occupation. 

The authors were encouraged to include honest, transparent and constructive 
comment, garnered from multiple perspectives across their team. All views are 
taken to be an accurate account from the time.   

There may have been further modifications to the property after this report was 
produced. It is therefore possible that a small minority of statements will no 
longer be valid. 

Although minor modifications have been made to this report by the Technology 
Strategy Board, these were only to ensure the privacy of individuals, including 
the residents, and compliance with the Data Protection Act. 

This report may contain links to other websites, such as for project partners or 
the retrofit project.  The Technology Strategy Board is not responsible for the 
content of those websites. 

This report has already proven to be a valuable source of information for the 
technical and cost analysis reports published by the Technology Strategy Board 
which are available at: www.retrofitanalysis.org 

 

http://www.retrofitanalysis.org/�
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1. Project details and directory 
 
Role Organisation Contact Details 
Project Manager 
/Energy Consultant 

Climate 
Consulting Ltd 

Address: 
Climate Consulting Ltd 
Stephenson House 
2 Cherry Orchard Road 

Website: www.climate-consulting.co.uk 
CR0 6BA 

LA Croydon Council Address:  
Asset and renewal division 
Department of adult services and housing 
13th Floor south side 
Taberner House 
Park Lane 
Croydon  
CR9 1DH  
Website: www.croydon.gov.uk 
 

M&E Engineer Bryant & Reina Address: 70 Pavilion Road 
Folkestone 
CT19 5RL 
Website: www.bryantandreinagroup.co.uk      

QS Jenner 
Contractors 

Address: Century House 
Park Farm Road  
Folkestone  
Kent  
CT19 5DW  
Website: www.jenner-group.co.uk 

Main Contractor Jenner 
Contractors 

Address: Century House 
Park Farm Road  
Folkestone  
Kent  
CT19 5DW  
Website: www.jenner-group.co.uk 

Sub-contractor - 
electric 

Bryant & Reina Address: 70 Pavilion Road 
Folkestone 
CT19 5RL 
Website: www.bryantandreinagroup.co.uk      
 

Sub-contractor - 
heating 

Bryant & Reina Address: 70 Pavilion Road 
Folkestone 
CT19 5RL 

http://www.croydon.gov.uk/�
http://www.bryantandreinagroup.co.uk/�
http://www.bryantandreinagroup.co.uk/�
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Website: www.bryantandreinagroup.co.uk      
PV installer MAP 

Environmental 
Address: Gallants Business Centre, Lower 
Road, East Farleigh, Maidstone, Kent ME15 
0JS  
Website: www.mapenvironmental.co.uk 

Solar gain heat 
pump 

Thermal 
Reflections Ltd 

Address:  Unit 3 400 Cromwell Road 
Grimsby 
N.E.Lincolnshire  
DN31 2BN 
Website: www.thermalreflections.co.uk 
 

External insulation Wetherby 
Building 
Systems Ltd 
 

Web: www.wbs-ltd.co.uk 
 

Spacetherm 
insulation 

Spacetherm 
(Proctor Group) 

Website: www.spacetherm.co.uk 

Vacuum Insulated 
Panels (VIPs) 

va-Q-tec Address:  Wurzburg, Germany 
Website: www.va-Q-tec.com 

Windows 
(Manufactured by 
Liniar Windows 
Flamstead House 
Denby Hall 
Business Park 
Denby 
Derbyshire 
DE5 8JX) 

Window Plan Ltd 
 

Address: Windowplan House, Knight Road, 
Strood, Rochester, Kent ME2 2AH 
Website: www.windowplan.co.uk 

   
 
 
 
 
 
 
 
 
  

http://www.bryantandreinagroup.co.uk/�
http://www.thermalreflections.co.uk/�
http://www.wbs-ltd.co.uk/�
http://www.va-q-tec.com/�
http://www.windowplan.co.uk/�
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2. Introduction 
This project addresses the retrofit of a 1919, 2-bed property in CR6, Surrey. The semi-
detached property has solid walls, a complex design and is not connected to the gas 
grid. The design originally outlined in the proposal provided a solution for addressing 
very hard to treat houses by reducing primary energy consumption to 87.6kWh/m2a (a 
95% reduction from the baseline) and CO2 emissions to 18.2kg/m2

 
a.  

The solution involves installing a combination of high-performance external and internal 
insulation, as well as implementing thorough air-tightness, to greatly reduce whole-
house energy demand without compromising on external aesthetics or internal space. 
The use of very high efficiency appliances reduces energy consumption further, whilst 
remaining heat demand is met by an air source heat pump and increased electricity 
consumption offset with a photovoltaic (PV) array. 
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3. Occupants  
The occupant of the property was the same before and after the retrofit, and occupied 
the property during the retrofit works, apart from a single week when she was abroad on 
holiday. 
 
Prior to the retrofit works the occupant was provided with a visual energy monitor (OWL), 
with the aim of helping to educate her about the actual breakdown of her energy use, 
and allow her to adjust her behaviour accordingly. 
 
The tenant has an acute awareness of electricity consumption, due to her very high bills, 
but very little understanding of how to reduce her bills.  One challenge is that she likes to 
keep her property well ventilated, regularly opening doors and windows, which results in 
temperature drops.     
 
Age band Number before retrofit Number after retrofit 
Under 5 years   
5-16 years   
17-21 years   
22-50 years   
51-65 years   
Over 65 years 1 1 
Please state if (yes/no): Before retrofit After retrofit 
Married couple / partners No No 
Couple / partners with 
children 

No No 

Any disabled persons  No 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 



5 
 

4. Dates 
Event Date 
Project start date (when was the first proposal discussed or 
agreed) 

01/10/09 

Planning application submitted (if appropriate) 16/04/10 
Planning permission granted (if appropriate) 10/06/10 
Building Regulations application submitted (if appropriate) n/a 
Building Regulations approval granted (if appropriate) n/a 
Contract for work let / signed 13/07/10 
Occupants moved out (state if they remained or property was 
empty) 

Occupant remained in property apart 
from w/b 26/07/10 

Start on site 26/07/10 
Completion of retrofit Main works completed end of 

November 10 
Occupants moved in Occupant remained in property 
Monitoring system commissioned and operating properly August 11 
Building defects corrected August 11 
Building services and controls operating correctly August 11 
Other key dates? (please add more lines as necessary)  
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5. Pre-retrofit property 
The property is a two bedroom semi-detached dwelling built in 1919 and is exceedingly 
hard to treat. It is not on the gas grid and has an aesthetically pleasing front façade. The 
property is of solid wall construction, with sloping ceilings on the first floor; the ground 
floor is partly suspended timber and partly solid floor construction. The porch and the 
bathroom extension were added to the property after the original construction, possibly 
at the same time as the original house was split into two semi-detached dwellings. 
 
The property was monitored for six months prior to the works commencing on the 
property.  Data on electricity consumption, internal and external temperature, humidity 
and CO2

 

 levels were collected.  The collected data showed that during the heating 
season the internal temperatures within the property were very low causing considerable 
discomfort to the elderly resident.  The poor building fabric meant that heating the 
property and preventing draughts was difficult, and the poorly controlled old storage 
heaters had to be supplemented with peak rate electric radiators.   

The property was chosen as it had been identified as having a poor energy performance 
and had been in need of improvement works for many years, however the challenges of 
treating it had led to other properties types being treated instead.  It is one of over 3 
million solid wall properties across the UK, and, as is common, had been brought up to 
decent homes standards. The prevailing levels of insulation within the property and high 
air permeability meant the property was still challenging to heat however, and cold 
surfaces had resulted in mould and damp problems. 
 
SAP calculations had been carried out.  These showed an estimated 155kg CO2/m2

 

/yr 
carbon emission per year; anecdotal evidence from the resident showed the challenges 
in heating the property, and indicated fuel bills of approximately £140 per month and this 
was backed up by data from the SAP calculations.   As part of Phase 1, analysis of the 
property using Passive House Planning Package (PHPP) was undertaken.   
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6. Design 
The design strategy and actual installation works are overall the same.  The original 
solution developed aimed to keep the loss of internal space to an absolute minimum, 
whilst preserving the appearance of the house and making it possible to carry out all 
works without relocating the tenant.  
 
High-performance insulation was specified to lower the space heat demand to a fraction 
of its baseline level. The remaining heat load was proposed to be met with a solar gain 
heat pump, and some of the additional electricity use to be offset with a PV array. 
 

 
The proposed design strategy was as follows: 

The front wall will be insulated internally using Spacetherm aerogel, backed with a 
vapour barrier to avoid interstitial condensation. This will be wrapped around the side 
walls to reduce thermal bridging to negligible levels. The side and rear of the property 
will be insulated with a rendered, phenolic external wall insulation system (EWI). The 
lowest part of the insulation will be replaced with waterproof extruded polystyrene, which 
will be excavated into the ground to minimise the ground floor thermal bridge. The roof 
slates will be removed to allow the installation of phenolic insulation in between the 
rafters, which will meet the EWI at the soffits. This will also allow the roofline to be 
extended to cover the rear wall EWI and will facilitate the installation of the PV array. 
The interior of the loft will have additional phenolic insulation within the rafters, while the 
sloping ceilings on the first floor will have internal aerogel insulation (eliminating thermal 
bridges at the rafters). The ground floor will be overlaid with thin vacuum insulated 
panels (VIPs), and these overlaid in turn with an underfloor heating system which will 
minimise the risk of perforation of the VIPs. Air permeability will be reduced to a level of 
5ach@50Pa through a rigorous work program. Very high-performance doors and 
windows will be sourced, and where relevant will be moved outwards to minimise 
shading caused by the EWI. The current porch will be replaced with a larger sun-lounge 
to maximise solar gains. 
 
A solar gain heat pump will be installed, with collector panels on the unshaded east wall 
feeding into a “thermodynamic block” in the loft, providing space and water heating 
across the house. This novel technology uses sunshine, wind and rain to speed up heat 
transfer to the refrigerant in the heat pump, and shows great promise for application in 
the UK. Finally, a PV array will be installed on the south-facing roof and major 
appliances will be exchanged for high-efficiency equivalents. 
 

 
Changes to the design were as follows: 

1. PV installation was reduced from 1.26 kWp (1029 kWh/year or 7 panels) to 1.08 
kWp (883.872 kWh/year or 6 panels) due to roof space limitations. The dormer 
roof was measured slightly incorrectly at the design stage, limiting space for the 
application of PV. 



8 
 

 
2. Internal sloping ceiling insulation was not installed, equating to a reduction in 

insulation from 30mm to 0mm. This was due to a change in opinion of the 
resident who decided she did not want to lose any more ceiling height as it would 
make it more difficult to turn over her mattress. When re-modelled, this made 
little difference to the overall dwelling performance as the roof was also insulated 
externally at roof level. 

 
3. There was an improvement in the airtightness of the building post-retrofit, from 

5ach@50Pa to 4.01ach@50Pa. 
 

4. The solar gain heat pump was removed and replaced with an air source heat 
pump after a few months operation.  This was due to a number of factors 
including ice build-up on the plates, the aesthetic appearance of the panels, 
concerns over the operational performance. Unfortunately, this removal took 
place before reliable data could be collected about the performance.   

 
5. Rising damp was discovered in the under stairs cupboard. A specialist survey 

was undertaken and a report issued. The recommended works were undertaken 
and a guarantee issued. Removal and reinstatement of floor boarding was 
undertaken and installation of additional under floor ventilation. This has had no 
significant impacts on the project. 
  

 
The changes are summarised as follows in PHPP and SAP: 
 

PHPP Baseline Targets Design Actual  
Design % 
reduction 

Actual % 
reduction Difference 

Annual CO2 
emissions 359 20 20 21 94.4% 94.2% 0.23% 
Total Primary 
Energy 1470 115 80 90 94.6% 93.9% 0.66% 

SAP Baseline Targets Design Actual  
Design % 
reduction 

Actual % 
reduction Difference 

Annual CO2 
emissions 154 17 16 25 89.6% 83.8% 5.81% 
Total Primary 
Energy 1020 115 110 180 89.2% 82.4% 6.82% 

  
It is clear that the changes made little difference to the calculations carried out in PHPP, 
but had quite a significant difference in SAP. Nonetheless, the changes still resulted in 
the dwelling achieving a c.94% and c.83% reduction (in PHPP and SAP respectively) for 
both CO2

 
 and primary energy. 



9 
 

7. Construction 
 Procurement

 

: The main contractor was appointed due to the strong relationship 
held between them and Climate Consulting, as well as their passion to be at the 
forefront of the sustainability and retrofit markets.  
Contract type

 

: A standard JCT contract was developed between Jenner 
Contractors and Climate Consulting, covering the main retrofit works over a 3-4 
month period.  
Contract structure

 

: The main contractor had direct labour covering the majority of 
trades, plus one main subcontractor was employed for M&E. Specialist installers 
and subcontractors for plastering and the application of the external wall 
insulation system were employed. 
Subcontractors

 

: The M&E contractor undertook the main M&E work and engaged 
specialist subcontractors for the solar gain heat pump and PV panels. 
Specialist installers

1. PV: MAP Environmental  

: The following specialist installers were engaged via the main 
contractor. 

2. Solar gain heat pump: Thermal Reflections Ltd  
3. Windows and doors: Windows by Liniar Windows, external doors by 

Masterdor 
4. External wall insulation 

 
 Specialist equipment suppliers

 

: The PV system, external wall insulation and 
windows were purchased by sourcing competitive quotes to specific performance 
specifications. All other special equipment was chosen based on its performance, 
the majority only having a sole supplier within the UK.   
Site supervision

 

:  A site manager was appointed who performed periodic visiting 
inspections 
Role of architect/design team

 

: An architect was not appointed in this case. The 
energy consultant was retained as project manager.  The design team consisting 
of the project manager, lead contractor and local authority contact were retained 
throughout.  The project manager and site manager were responsible for 
supervising onsite and signing off works. 

Lessons Learnt 
 
Probably the most fundamental lesson relates to undertaking the works in an occupied 
property. With the resident remaining in the property the time period for the works 
proved to be longer than was anticipated. Works had to fit around the resident’s 
timeframes and daily routine.  Understandably at times the resident found elements of 
the process stressful and the contractor team reduced work levels or left the site for a 
while to give her some personal space.  It was also important to always leave the site 
tidy at the end of the day, and ensure sanitary wear and kitchen facilities were fully 
operational, which created delays. I would suggest that if the property had been vacated 
the work would have been completed in half the time.  
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• VIPs & Spacetherm: The Spacetherm product was very dusty when cutting.  
Therefore all cutting took place outside.   

Working with the insulation material: 

 
It came apparent that we couldn’t install VIPs to the floor without a protective layer 
to reduce the risk of the panels being punctured in the future. We therefore 
designed a method for layering the VIPs and underfloor heating to provide 
maximum protection. In addition, on placing an order for the VIP panels, it was 
decided to order as many of the standard size panels as would fit on the ground 
floor and to then infill remaining gaps around the edges of the rooms with phenolic 
insulation. Not only did we think this would have negligible effect on the design u-
values, but in practical terms we actually envisaged it having a potentially positive 
effect as we were concerned that any expensive bespoke sized panels that we 
ordered may not fit exactly due to errors made in measurements and it is of course 
not possible to cut the panels as you cut through the vacuum. Furthermore, by 
infilling phenolic around the edges of the downstairs rooms, we thought it would 
reduce the risk of punctures to the VIPs further when future tenants nail down 
replacement carpets. Overall, it was thought this was a much more practical and 
cost effective solution. 

 
• Roof insulation:  The risks associated with cutting and installing rigid insulation 

between the rafters were a concern, e.g. a sudden downpour whilst these works 
were carried out, before the new roof felt was fitted.  To reduce the risk the works 
were carried out within a day. 

  
• Flat roof within bathroom: The insulation had to be installed to the interior of the 

roof area.  The existing plasterboard ceiling was removed, insulation fitted, new 
plasterboard ceiling installed, dry line finished and decorated. This was disruptive 
to the resident as there is only a single WC. 

 
External works:
The external insulation works and windows works were relatively easy to manage and, 
whilst unsightly during the process, only caused inconvenience rather than disruption to 
the resident. 

   

 
Windows and doors:
High specification products were used.  For the doors in particular this limited the 
available products and suppliers that could be used, which led to higher prices than a 
slightly lower specification but more readily available product.  The additional carbon 
saving for the high specification door is marginal and a better total value may have been 
achieved by looking at the wider market and being less stringent with targets. 
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Underfloor heating:
This was very disruptive for the resident.  The works schedule had to be organised so 
that there was always an available room for the resident. 
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8. Commissioning and occupancy 
 
The heating system was commissioned within an afternoon. The air source heat pump 
was simple and straightforward to understand when commissioning; we felt however that 
the user interface could be simplified.  
 
The resident continued to live in the property as the work took place, so she could see 
the works taking place and measures installed.  She was also provided with a simplified 
list of the works at the beginning and a number of discussions were held to ensure she 
understood the process. 
 
Handover involved a run-through of the heating system controls and a very simple 2-
page crib sheet on how to use the system effectively (see Appendix).  
 
The main thermostat controller was limited to prevent the resident trying to set the 
temperature above 24°C whilst leaving the windows and doors open (which she has a 
tendency to do) and therefore waste heat. Furthermore, we attempted to explain to her 
that the heat pump technology, which operates most efficiently when coupled with the 
low temperature distribution underfloor heating, takes longer to heat the house and 
therefore she should minimise the amount of time she leaves her windows and doors 
open to prevent that loss of heat.  
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9. Costs 
 
Item   Stage> Design stage Post-construction Comments 
 Materials Labour Material Labour  
Management and 
administration £4,424.00 £6,582.00 £4,424.00 £6,582.00 

All parties realised 
they were required 
to remain within the 
agreed contract 
sum. Therefore, 
there was little 
change from the 
design stage sum. 
The couple of small 
omissions (i.e. no 
labour for the 
installation of 
insulation to the 
sloping ceilings 
were absorbed in 
the additional 
contingency that 
was required due to 
consequential costs 
such as 
redecoration (as 
strongly requested 
by the tenant), 
replacement extract 
fans, damp proof 
works etc. 

Design  £16,975  £16,975 
Construction overall £96,314.04  £96,314.04 
- Prelims     
- Fabric measures £20,324.00 £26,210.41 £20,324.00 £26,210.41 

- Building services 
(conventional) 

Included in Low /zero carbon 
technologies  

Included in 
Low /zero 

carbon 
technologies 

- Low /zero carbon 
technologies £13,725.88 £5,268.0

0 £13,725.88 £5,268.00 

- Other (add more rows 
and break down costs 
further if you wish) 

£1,540.00 £2,894.2
5 £1,540.00 £2,894.25 

- Consequential costs £0 £0 £0 £6,342.51 
Occupant temporary 
housing 

£0 £0 £0 £0 

Monitoring equipment £1,165.05 £1,200 £1,165.05 £1,200 
Monitoring and reporting 
service 

£0 £19,475 £0 £19,475 

R&D costs (please detail) 

£0 £0 £0 £0 
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10. Wash up meeting 
Discussion on the success of the project, lessons learnt and the challenges took place 
when the main contractor, M&E contractors and project team were on site to undertake 
the snagging and in subsequent conversations.   
 
All the outputs from these discussions have been covered in the other sections of this 
report. 
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11. Doing it again 
What would you definitely do, not do, or do differently if you were doing it again: 
 

1. Definitely do again: Install the phenolic external wall insulation, triple glazing and 
underfloor heating. 

 At phase I the external wall insulation appeared to be the best in 
terms of cost per tonnes of CO2

 The installation of the phenolic external wall insulation was a smooth 
process. The entire design team were astonished at the effect the 
external wall insulation had on the warmth and comfort levels to the 
property. 

 saved. In addition, the installation of 
the above measures seemed to make the greatest difference in the 
way the house felt internally – instead of being cold and damp it felt 
warm and cosy. 

 Uponor Unipipe system 12 underfloor heating system was ideal for 
this particular project. The installation was well planned, with 
particular zones being installed over a 5 day period. The essential 
element of this installation was the floor laying by a competent 
carpenter immediately after the pipework had been laid and tested. 
The user interface offered by Uponor is outstandingly simple to 
control.  

 
2. Definitely not do again: Install the solar gain heat pump 

 The solar gain heat pump has been removed from the property due to 
concerns over its operation. 

 
3. Reduction of costs:  

 We would omit the solar gain heat pump and replace it with a lower 
cost, more tried and tested heat pump. 

 We could have potentially omitted the replacement porch from our 
design. In addition, although the triple glazing made a positive effect to 
the feel of the property, it was an expensive measure to install. 

 
4. Improvement of the design process  

 The design process went as well as it could have, so we probably 
wouldn’t have changed much. 
 
 

 
5. Improvement of the construction process (reduce timescale, smooth operation, 

etc.) 
 The construction process was generally very efficient. 
 However there could have been times where more labour could have 

been on site to complete works, such as redecorating, in order to 
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speed up the process and reduce the length of disruption to the 
resident. 

 We would recommend works to take place in the summer months 
when the effect of leaving windows and doors ajar is negligible and 
the potential for mud being trampled into the house is minimised. 

 Having the resident in-situ slowed the work programme, e.g. there 
could only be a limited number of people on site at a time, appliances 
and plumbing had to be left working, rooms made available for use 
and the site had to be tidy at end of each working day. Overall there 
was a high level of liaison required with the tenant throughout the 
process.   

 
6. Improvement of the commissioning and occupancy process  

 Commissioning of the solar gain heat pump was not done in the worst 
case conditions (i.e. mid-winter when temperatures fall below zero) 
and therefore, despite having an official commissioning document, the 
system did not work sufficiently. 

 We attempted to engage the resident as much as feasibly possible to 
ensure her cooperation throughout the process. However, as an 
elderly resident not used to lots of disruption, the process was quite 
stressful for her. We decided it best to give her a break at one stage, 
but this had to be balanced with the fact that we didn’t want to prolong 
the overall process. We found it very important to respect her wishes 
by ensuring shoes were always taken off on entering the house etc.  

 
We would expect efficiency gains in almost all aspects of the retrofit works in a larger 
programme of retrofits, e.g. 50 homes of similar age and design in a similar 
neighbourhood. This would result in specialist installers being able to complete their 
works on a number of properties in a single day, therefore reducing travel costs and 
having the potential for overall cost reductions due to economies of scale. Furthermore, 
delivery cost to site would be reduced per dwelling as products for a number of 
properties could be delivered at once. This is particularly relevant to the VIPs, which 
were imported from Germany. An increase in the demand for these products in the UK 
would also encourage the suppliers to expand fully into the UK market, therefore making 
these products more readily available in this country.   
 
In my view, the key to making replication at this scale successful would be to have a 
comprehensive plan of works and reliable suppliers who will conform to delivering in a 
timely fashion, so that the works could be rolled out down a street in an efficient and cost 
effective manner.  
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12. Business benefits 
All project partners are positive about their experiences on this project, the lessons 
learnt and the opportunities it presented.   
 
Climate Consulting has extensive experience in providing consultancy for the design of 
low carbon solutions for both refurbishments and new build.  This project has enabled 
the organisation to gain detailed, hands-on experience throughout the works 
programme, and to gain an understanding of the practicalities of (for example) using 
insulation materials that would often be deemed too expensive, innovative or difficult to 
source for a standard works programme.  This knowledge and other lessons learnt will 
assist us in the advice that we give to clients.  Monitoring the property prior and post 
works is also giving us valuable information on actual benefits and usage patterns rather 
than from modelling data alone. Climate Consulting is continuing to build its retrofit 
consultancy, and anticipates approximately £500,000 worth of consultancy in this sector 
over the next 5 years.  
 
Jenner Contractors have gained the opportunity to speak with authority when talking to 
potential clients about the Green Deal, and potential retrofit schemes.  Whilst it is difficult 
to put a value on this, Jenner Contractors recognise that it is going to be a developing 
and expanding market and this project has given us the opportunity to be seen as an 
attractive partner for such works.   
 
Bryant and Reina Limited have benefitted greatly from the opportunity to participate in 
this project. It was our first retrofit project and was a satisfying and valuable learning 
experience, both in terms of the technology and the practical issues involved in 
designing and implementing a project of this type. Since ZA606E we have undertaken 
one other retrofit project. With the experience now gained we have a highly credible 
offering in the market place for retrofits. It is difficult to quantify how big this market will 
be in the future, but we believe it will be a growing opportunity and we are extremely well 
placed to take advantage of it. 
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13. Appendix - Heating and Hot Water Controls 
 

 
Programmer in Airing Cupboard in Main Bedroom  

 
 
OFF – Will not run the heating first floor/hot water 
TIMED – Turns the heating first floor/hot water on and off at set times programmed e.g. 
6.00-8.00 and 16.00-21.00 
ONCE – Runs the heating first floor/hot water from the first time it is set to come on to 
the last time it is set to go off e.g. 6.00-8.00 and 16.00-21.00.  It will use the times 
highlighted in red from programmed times. 
ON – Will run the heating first floor/hot water 24hrs a day 
ADVANCE – Overrides times till the next off time set e.g. Programmer set on auto 6.00-
8.00 and 16.00-21.00.  Pressing the MAN button at 14.00 will bring on the heating first 
floor/hot water till 21.00 then will carry on with normal operation 

 
 
 
 
 
 
 
 
 
 
 
 

Iflo Two Channel Programmer 
Hot water - denotes programme 
settings for your hot water 
Heating - denotes programme 
settings for your heating 

Room Thermostat  
Regulates temperature of 
heating on the first floor.  
Recommended between 18 
and 22 



19 
 

 

Underfloor Heating – Ground Floor 

 
 
 

UFH Room Thermostat   
Regulates room temperature for the 
underfloor heating in each room.   
Set temperature using the + an – 
buttons.  Recommended temp is 21 
degrees this will ensure maximum 
efficiency    
This is the only control required  
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